Contribution log: Sanjay Singh

Roles: **Eval & Red-Team** (`eval/`: harness, agent suite, red-team set, security measurement, tool-use evaluation, judge calibration, experiments, ship check), **Trace and Observability** (`eval/observability/`, `src/claimsense/tracing.py`, the audit trail, DeepEval), **CI/CD** (`.github/workflows/ci.yml`, Docker Compose) and the **case UI** (`src/claimsense/ui/`, with the case API it calls). Repository owner (GitHub `Sanjaymartolia`); set up the project skeleton.

Newest rows at the top. Every row links to evidence (commits and files on `main`). Status: Planned, In progress, In review, Done, Blocked. 42 commits from 2026-10-26 to 2026-11-14.

Evaluation tests (`pytest eval/tests`)

Date	After	Tests
2026-11-10	Harness fixes, each started as a failing test	126 (1 failing) → 147
2026-11-11	DeepEval and OpenTelemetry work	269 → 290
2026-11-12	Guardrail modules measured as components	299
2026-11-12	L15 guardrail fixes	305
2026-11-14	Today	318

Log

Date	Team member	Task or deliverable	Evidence (issue, commit, PR, doc)	Contribution summary	Status
2026-11-14	Sanjay Singh	**CI/CD / UI / Ops:** one command starts everything, as the submission asks	`b0b093c`, `README.md`, `docker-compose.yml`, `monitoring/`, `.github/workflows/ci.yml`, `tests/test_compose_stack.py`	`docker compose up --build` starts the case API, the case UI, Prometheus with the edit-rate alert and Grafana on the operations dashboard, with local demo reviewer tokens and no key (stub mode). The operations bundle was adopted into `monitoring/`; a test keeps the copies equal to their sources; the CI compose job checks the target, the alert and the dashboard. The README opens with the command and a linked checklist of every submission item. Checked without Docker: promtool, and a smoke run of the API with local Prometheus and Grafana (8 of 8 checks). Removed a committed Word lock file and a stray link file.	Done
2026-11-14	Sanjay Singh	**Eval:** evaluation report, 4 to 6 pages, in Markdown, Word and PDF	`docs/EVALUATION_REPORT.md`, `docs/ClaimSense_Evaluation_Report.docx`, `docs/ClaimSense_Evaluation_Report.pdf`	One report of every measured result against the capstone brief: release gate with real models (composite 0.984, every gate held, 0 of 30 attacks cleared, $0.0013 per claim, p95 26.4 s), held-out run (53 of 60 within Rs 1), security ablation, tool use, policy search, judge calibration, operations, the signature challenges, limitations and seven recommendations with owners. Every number cites its run or report.	Done
2026-11-14	Sanjay Singh	**Eval:** command reference for the whole project, 18 pages	`73bb17d`, `docs/COMMAND_REFERENCE.md`, `docs/ClaimSense_Command_Reference.pdf`	Every terminal command the project needs, with purpose and cost: setup, tests, one claim and its trace, case API and UI (stub and real), Docker, harness, release gate, ship check, security, retrieval, calibration, experiments, observability, monitoring, CI and the course kit. Every option taken from each tool's own `--help`; exit codes and a quick reference card. CI #128 green.	Done
2026-11-14	Sanjay Singh	**Eval:** ship-check rehearsal and evaluation re-check	`73bb17d` (`runs/suite.json`), `runs/ship/ss-1114-check/`	`eval.ship --stub`: REHEARSAL PASSED, all 7 blocking stages. Harness suite: 9 of 9 rows as recorded (real pipeline dev 0.965, red-team 0.998). Refreshed the stale `runs/suite.json` (it still showed the 12 November failure).	Done

Date	Team member	Task or deliverable	Evidence (issue, commit, PR, doc)	Contribution summary	Status
2026-11-14	Sanjay Singh	**Eval / Red team:** a judge with the raters' rule written into its prompt (calibration round 2)	`9cbbe04`, `81bbcac`, `config/prompts/judge.md`, `eval/calibration/` (the judge and `collect.py`), `eval/calibration/README.md`	The rule lives in the first file of `config/prompts/` (models.yaml version 3). The judge sees policy wording, claim facts and explanation as three separate data blocks; code, not the model, combines its three checks; its reasoning is never saved. A `score` option for the new judge, scores saved per set and per judge, and `collect --exclude` for round 2. 14 new tests. Development run on round 1: kappa 0.395 (RAGAS 0.150); it now rejects the injection item, but check 2 is too strict. CI #122 and #129 green.	Done
2026-11-14	Sanjay Singh	**Eval / Red team:** judge calibration result recorded (EVAL-02)	`9e40d40`, `1e905e8`, `eval/calibration/judge_scores.json`, `eval/calibration/README.md`, `docs/EVAL_HARNESS_REPORT.md`, `docs/TECHNICAL_REPORT_EVAL_AND_MONITORING.md`	With labels from the two team raters (Oshin, Mahesh): people agree at kappa 0.739; the RAGAS judge agrees with them at only 0.150 and fails (bar 0.6), so it stays at weight 0.00. Finding: all 7 disagreements are the judge accepting what both raters rejected; 6 rest on "procedure fees", which clause 4.1 does not list, and 1 repeats an instruction planted in a bill line (CAL-021). No threshold would pass (best 0.153).	Done
2026-11-14	Sanjay Singh	**UI:** approve, edit a line or reject on every review, including a claim ruled not admissible	`6232479`, `src/claimsense/ui/app.py`, `src/claimsense/ui/views.py`, `src/claimsense/api/runner.py`, `tests/api/test_cases.py`, `tests/ui/`	The edit form was hidden on not-admissible claims (7 of 22 dev claims), though the graph accepts an edit there as an override. Now the three choices sit side by side with one line on what each does; the case summary lists `line_ids` (ids only, rule 4). Tests first: the override through the API end to end and on the page. 461 product tests pass; CI #123 green.	Done
2026-11-14	Sanjay Singh	**UI / CI/CD:** stub and real-model run steps for the API, the UI and Docker	`4664b20`, `src/claimsense/ui/README.md`, `docs/TEAM_GUIDE.md` (+ PDF, DOCX, HTML)	Key check that never prints the key, a checkpoints file per mode, switching modes, one Docker block per mode, real-tool prerequisites. CI #124 green.	Done

Date	Team member	Task or deliverable	Evidence (issue, commit, PR, doc)	Contribution summary	Status
2026-11-14	Sanjay Singh	**Trace / Observability / CI/CD:** run ids, audit trail and tracing from the product; mypy in CI	`a36c5c8`, `src/claimsense/api/audit.py`, `src/claimsense/tracing.py`, `src/claimsense/api/runner.py`, `src/claimsense/hooks/hooks.py`, `.github/workflows/ci.yml`, `pyproject.toml`, `docs/CI_CD_PIPELINE.md`	Every case API run gets a run id (first stream event, every tool audit record, run start and end). `CLAIMSENSE_AUDIT_LOG` writes the trail as JSON lines (ids and hashes only); `CLAIMSENSE_OTEL` traces each run as `claim.run` with node and tool spans behind one redaction allowlist. mypy runs in CI on 80 files; six packages with 31 errors are on an owners' list. CI #115 green.	Done
2026-11-14	Sanjay Singh	**Eval / Ops (L16):** edit-rate alert and operations dashboard; guard for real-model runs; team guide 1.1	`5fd5ef3`, `eval/monitoring/ops_alert_rules.yml`, `eval/monitoring/ops_alert_rules.test.yml`, `eval/monitoring/ops.py`, `eval/agent_suite/suite.py`, `docs/TEAM_GUIDE.md`	`AdjudicatorEditRateRising` on the case API's own metrics, with a promtool unit test; a 13-panel operations dashboard; both exported for Deploy & Ops and checked live with Prometheus and Grafana. `eval.full` and the agent suite refuse a stub run over a real-model run, after two quoted real runs were found overwritten (restored from git).	Done
2026-11-14	Sanjay Singh	**Eval:** judge calibration set and rater sheets	`1d9efbc`, `eval/calibration/calibration_set.jsonl`, `eval/calibration/sheet_rater_a.csv`, `eval/calibration/sheet_rater_b.csv`	24 items from real agent output (dev and red-team claims), each with exactly the context the judge sees, and one blank sheet per rater.	Done
2026-11-14	Sanjay Singh	**UI / CI/CD:** Phase 3: case UI in Streamlit, Docker Compose with the UI, `compose` CI job (ADR-0015)	`49f705e`, `5c0ef09`, `src/claimsense/ui/`, `Dockerfile.ui`, `docker-compose.yml`, `.github/workflows/ci.yml`, `tests/ui/`, `docs/adr/0015-case-ui-streamlit.md`	Reviewer sign-in by token, the three demo scenes, any claim or an uploaded packet, live streaming, worksheet with each deduction's clause, void approvals, settlement, letter, audit trail, and an operations dashboard. API text is shown as plain text (rule 2); tokens never rendered. The `compose` job builds both images, serves a demo claim and calls the API from the UI container. CI #110 is the first compose run.	Done

Date	Team member	Task or deliverable	Evidence (issue, commit, PR, doc)	Contribution summary	Status
2026-11-14	Sanjay Singh	**API / Tools:** Phase 2: case API with streaming review; agent tools over MCP (ADR-0012)	`2462975`, `src/claimsense/api/`, `src/claimsense/agents/mcp_services.py`, `tests/api/`, `config/tool_pins.json`	Start a claim and stream it to its review; approve, edit or reject; approver and level from the bearer token; level and four-eyes checks; one SQLite checkpointer; Prometheus metrics with the monitoring names. `CLAIMSENSE_TOOLS=mcp` runs the four tool servers over stdio, pinned by `config/tool_pins.json`.	Done
2026-11-13	Sanjay Singh	**CI/CD:** Phase 1: lint clean, keyless CI eval gate, manual real-model job, settlement safety, model IDs from one config	`4e46e8d`, `5180fae`, `032dfd5`, `.github/workflows/ci.yml`, `docs/CI_CD_PIPELINE.md`, `tests/mcp_servers/test_settlement_safety.py`	113 lint errors fixed, so CI went green (#99, the first green run). New `eval-gate` job: tool pins, harness self-check, the gate on the product calculator, release gate, tool use, package tests. `eval-real` runs the gate with real models on manual dispatch (#102 passed). Settlement defects AGENTIC-02 to -07 fixed, tests first: a claim is paid once, a settlement approval cannot repudiate. CI guide written.	Done
2026-11-13	Sanjay Singh	**Eval / Red team:** experiments E1 to E4 as config files, one harness	`36e3aef`, `eval/experiments/`, `runs/experiments/e2-ss-1113/`	Each condition is a YAML file that may differ only in the field the experiment names. E1 (architecture), E2 (defences), E4 (model arithmetic against the calculator), E3 (Reflexion wrapper with lesson cost). E2 with real models: attack success 0.333 with no defence, 0.0 with the input guardrail, honest claims right 0.909 throughout.	Done
2026-11-13	Sanjay Singh	**Eval:** final database state checks, calibration tooling, ship-check fix	`7d26378`, `eval/agentic/db_state.py`, `eval/calibration/collect.py`, `eval/ship/`	208 full runs on the real claims database and signed approval store: 6 of 7 checks pass on every run; new defect AGENTIC-14 (claim status never updated, 0 of 140). Calibration tooling: collect, sheets, import, score (people first; no paid call if they disagree). The uncalibrated DeepEval judge no longer blocks the ship check.	Done
2026-11-13	Sanjay Singh	**Eval / Red team:** tool-use evaluation and the one-command ship check	`18e0d31`, `851fdd6`, `eval/agentic/`, `eval/agentic/REPORT.md`, `eval/ship/`, `docs/SHIP_CHECK.md`	Offline evaluation of how agents call tools: 8 of 8 trajectory metrics pass on 260 runs; live controls notice 29 of 30 red-team claims; product defects tracked as strict expected failures (AGENTIC-nn). `python -m eval.ship` runs every evaluation and gives one verdict: SHIP, REHEARSAL PASSED, DO NOT SHIP or NOT VERIFIED.	Done

Date	Team member	Task or deliverable	Evidence (issue, commit, PR, doc)	Contribution summary	Status
2026-11-12	Sanjay Singh	**Eval:** model card 1.0, team run commands, lint report	`366faf4`, `d221187`, `11fb886`, `docs/MODEL_CARD.md`, `docs/Run_command_all.md`	Model card for model risk validation (not approved for production), with the real-model results table; the team's run commands, real API first; the ruff report that showed why CI was red.	Done
2026-11-12	Sanjay Singh	**Eval:** real retriever and RAGAS judge in pipeline runs; search cache; cost in the harness	`8b2153c`, `eval/harness/real_retrieval.py`, `eval/harness/llm_judge_metrics.py`, `docs/terminal.md`	Eval runs could never use the hybrid retriever; new adapter and variant `real-retrieval`. The judge was scoring a placeholder sentence; the coverage agent now keeps the model's rationale for it. Tokens and cost counted in the harness. A per-process search cache removes most of the reranker's latency.	Done
2026-11-12	Sanjay Singh	**Red team / Security (L15):** guardrails fixed and wired in; payment ceiling; scoped tools; tool pins; real-model release check	`dc934a7`, `0bf7400`, `cba8d18`, `docs/SECURITY_REPORT_CARD.md`, `docs/GUARDRAILS_BEFORE_AFTER.md`, `eval/security/`	Injection recall 15 of 18 → 18 of 18 with 0 false alarms; PII masked before the model reads a document; wrong-patient letter blocked; fail-closed payment ceiling before `settle_claim`; tools scoped to the claim's own records; tool definitions pinned. Security scoreboard: 10 of 30 attacks cleared without the guardrail, 0 of 30 with it. The real-model release check passed.	Done
2026-11-12	Sanjay Singh	**Red team:** input and output guardrail modules measured as components	`67198e7`, `eval/agent_suite/io_guardrails.py`, `eval/redteam/guardrail_seeds.jsonl`, `docs/Guardrails.md`	Health, injection recall, false alarms, PII masking, leaks caught and clean letters kept, measured per module. 5 PII seeds and 9 planted leaks; defects G-01 to G-04 found and tracked as strict expected failures. No product code changed in this step.	Done
2026-11-11	Sanjay Singh	**Trace / Observability:** DeepEval suite and OpenTelemetry observability	`48879cc`, `eval/deepeval_suite/`, `eval/observability/`, `docs/OBSERVABILITY_REPORT.md`	70 free DeepEval tests and 40 opt-in judge tests. Spans the simple way (in memory, printed as a tree) and the production way (local Jaeger 2.22.0, SHA-256 pinned, 127.0.0.1 only, or any OTLP backend). Redaction allowlist checked with a canary span; every span's delivery counted. LangSmith's own tracing refused, because it can leak model text.	Done
2026-11-11	Sanjay Singh	**Eval / Ops:** live monitoring with Prometheus and Grafana, incident drill and A/B test	`fb73baf`, `bbca4f5`, `eval/monitoring/`, `docs/MONITORING_REPORT_CARD.md`	Stack downloaded and SHA-256 pinned; 14 metric families; alert rules; dashboard as code. Drill: 1,546 claims in 225 s; 3 of 3 expected alerts during a tool outage and an injection burst, none in normal traffic. Real-model drill: 250 claims for $0.172, same alerts, no false alarm. Findings MON-01 to MON-04.	Done

Date	Team member	Task or deliverable	Evidence (issue, commit, PR, doc)	Contribution summary	Status
2026-11-11	Sanjay Singh	**Repository security:** ignore every key file	`9e188f2` , `.gitignore`	Every `.env` file, the course notebooks with keys (`Reference_code_files/` , any case) and notebook checkpoints are kept out of git.	Done
2026-11-10	Sanjay Singh	**Eval:** agent suite (L13 section 7)	`b33595b` , `447cbb7` , `eval/agent_suite/` , `docs/AGENT_SUITE_REPORT.md`	A trace of every claim and every metric computed from traces: outcome, process, safety, payload code checks, a structured judge, pairwise in both orders, a verbosity probe; thresholds in `gate.yaml` and an exit code for CI.	Done
2026-11-10	Sanjay Singh	**Eval:** harness fixes, run guide and held-out scoring rule	`81a36af` , `eval/harness/claimsense_adapter.py` , `eval/harness/safety_metrics.py` , `eval/harness/trajectory_metrics.py` , `docs/EVAL_CHANGES_2026-11-10_SANJAY.md` , `docs/EVAL_RUN_GUIDE.md` , `docs/adr/0005-heldout-scoring.md`	Fixes that changed what the real-agent numbers mean, each started as a failing test: placeholder bill text no longer sent every claim to a person, and the flags metric could score above zero. Dev 0.396 → 0.549; red-team 0.595 → 0.203, which exposed that the agents cleared 20 of 30 attacked claims (new defect AGT-05). Eval tests: 1 failing of 126 → 147 pass. A run guide for the team and the held-out scoring rule.	Done
2026-11-04	Sanjay Singh	**Eval / Red team:** the evaluation harness	`f61c5c7` , `eval/harness/` , `eval/calibration/judge_calibration.py` , `docs/EVAL_HARNESS_REPORT.md` (+ DOCX)	Adapters for the ceiling (gold replay), the floor (do nothing), planted faults and the real pipeline; five weighted metrics and six catastrophic gates; a loader that strips the answer before a claim reaches the agent; the suite that checks every row against its recorded outcome; an opt-in RAGAS judge; the Cohen's kappa calibration module. Found the invented-citation hole and closed it with the `fabricated_citation` gate.	Done
2026-10-28	Sanjay Singh	**Red team / Course kit:** red-team set, course kit and team guide	`d8ff92a` , `eval/redteam/` , `course/` , `docs/TEAM_GUIDE.md`	`build_cases.py` makes 30 attacked claims whose gold comes from the human dev gold; 4 new reworded injection seeds; 12 retrieval questions. Course kit: `rules.py` reproduces all 20 dev gold worksheets in Decimal; 68 contract tests with no model.	Done

Date	Team member	Task or deliverable	Evidence (issue, commit, PR, doc)	Contribution summary	Status
2026-10-28	Sanjay Singh	**Data:** synthetic starter data and policy ingestion	`46e4c6f`, `data/policy/new_india/`, `eval/golden_dev/`, `src/claimsense/ingestion/`	Six policy PDFs with hashes tested, 20 dev claims with gold worksheets, attack seeds, the clause extractor and knowledge-base builder as modules. Held-out claims kept out of the repository.	Done
2026-10-27	Sanjay Singh	**Setup / CI/CD:** project skeleton	`528c989`, `9972fdf`, `src/claimsense/contracts/`, `docker-compose.yml`, `.github/workflows/ci.yml`, `docs/TECHNICAL_WORKFLOW.md`	Shared Pydantic contracts (Claim, Worksheet, ApprovalToken, Lesson, Handoff, Plan), calculator and tool stubs, FastAPI health and metrics, Docker Compose, the first CI workflow, ADRs and the technical workflow paper.	Done

Open items

Item	Next step	Owner
E4 with a real model	`python -X utf8 -m eval.experiments.run --experiment E4 --label <label>` (paid, small)	Sanjay
Judge calibration round 2	Narrow check 2 of `config/prompts/judge.md`, the raters confirm the rule, then 20 or more new items	Sanjay, the two raters
Manual real-model CI run	Actions, then ci, then Run workflow (the new key is in the repository secrets)	Sanjay
One-command builds	Add a `--source` option for the command reference and evaluation report PDFs	Sanjay
Edit line ids	The case API should refuse an edit that names a line not on the claim	Sanjay (Deploy & Ops)
Slides and demo recording	Add both, and their links in the README's "What we submit" table	the team